TEST PLAN OF
FINAL PROJECT 03

Table of Contents

1 Introduction

1.1   Objectives

The Test Plan is designed to prescribe the scope, approach and schedule of all testing activities of the project Final project 03.

The plan identifies the items to be tested, the features to be tested, the types of testing to be performed, the personnel responsible for testing and schedule required to complete testing, and the risks associated with the plan.

1.2 Team members

Name	Role
Laura	Tester
Albert	Tester
Andrej	Tester
Juraj	Tester

2 Scope

All the feature of web application Wide.video which were defined in software requirement specs are needed to be tested:

- Upload video from the library
- Import and edit text into the video
- Edit video length
- Upload second video and join to the first one
- Import and edit shape into the video

- Change video sizing using template from the library

3 Risks

One following risk has been identified and the appropriate action identified to mitigate its impact on the project.

	Risk	Impact	Trigger	Mitigation plan
1.	One of the members needs to leave earlier in one session.	Medium	Work responsibilities	Member will start earlier following session

4 Test approach

The project is using an agile approach in weekly interactions. Functionality testing will play a large part of the testing.

Team will be doing manual testing using tools such as Google Chrome, Google Document and Microsoft Word.

Types of software testing that will not be used:

- Usability testing
- Security testing
- Performance testing

5 Test Completeness

The criterias that will deem the testing complete:

- all manual test cases executed
- end of testing session 2.4.2023

6 Test environment

Software: Windows 10 and above

The newest version of Google Chrome web browser and newest version of web application wide.video.

6.1 Testing tools

Google Docs, Microsoft Word

●

7 Milestones/Deliverables

7.1 Test Schedule

Task Name	Start	Finish
Test planning	26.03.2023	01.04.2023
Review Requirements documents	01.04.2023	01.04.2023
Create Test Cases	01.04.2023	01.04.2023
Functional Testing	01.04.2023	02.04.2023
Report bugs	02.04.2023	02.04.2023

7.2 Deliverables

Deliverable	Date
Requirements	26.03.2023
Test Plan	1.04.2023
Test Cases	1.04.2023
Bug Report	02.04.2023
Test Run Report	02.04.2023
Final Report	02.04.2023